THE MSUNDUZI MUNICIPALITY

PUBLIC NOTICE

NOTICE OF AMENDMENT TO CONTRACT
In terms of the Municipal Finance Management Act Section 116(3) (a) and (b) notice is hereby given for the proposed amendment of the contract listed below:
	Contract Number
	Project Name
	Name of Service Provider
	Proposed Amended

	CONTRACT No. (SCM 42 OF 18/19)
     and
(SCM 46 OF 17/18)

	Rehabilitation of water infrastructure phase 1: Edendale and Northdale areas
Rehabilitation of Water Infrastructure
	ACKIN INVESTMENTS
      and
EMZANSI ENGINEERS

	(a) The extension of time (58 Days) with NO cost approved by the Water business unit management for the Contractor and Consultant, in-line with the Supply Chain Policy that made the new Contract End Date for the Contractor and Consultant to be the 27th of September 2024.

(b) It was noted that the extension of time and cost for the Contractor due to delayed payment to the contractor. The total extension of time as stated in item (a) and the total cost of time amounting to R204,100.80 (Excl. VAT). This variation equates to 1.41%. Total variation to-date is 17.48%.
(c) And that the Consultant's fees of variation for this report amounts to R362,158.14 (Excl. VAT) - (14.76%). The total variations amount to R561,084.70 (22.86%). The Consultant's initial appointment was for R2,453,921.68 (Excl. VAT).




Affected parties must submit representation not later than 10 October 2024 addressed to: Acting Municipal Manager, City Hall, Chief Albert Luthuli Street (Commercial Road), Pietermaritzburg. 
For Enquiries: Mrs N. Ngcobo, Telephone 033 392 2002; Email: nelisiwe.ngcobo@msunduzi.gov.za
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