

PUBLIC NOTICE

NOTICE OF AMENDMENT TO CONTRACTS

In terms of the Municipal Finance Management Act Section 116(3) (a) and (b) notice is hereby given for the proposed amendment of the contracts listed below:

Contract Number	Project Name	Original Contract Scope	Proposed amended	Reason for change in scope
1	Contract SCM 18 of 13/14 Professional Services Awarded on: <u>12/12/2013</u> Awarded to: Tuscan Mood CC 1113 T/A Media Com SA	Appointment of Service Provider for the publishing and printing of 300 copies of the annual report 2012/2013 The original scope covers professional services, technical and monitoring as this was to be done by the department. Contract Value = R 217 000.00 (Excl. VAT)	The original scope covers professional services, technical and monitoring as this was to be done by the department. Variation Order = R 152 943.00 (excl. VAT)	Due to the need for the budget book printing of additional 150 copies of Msunduzi Municipality.
2	Contract SCM 88 of 13/14 Professional Services Awarded on: <u>16/10/2014</u> Awarded to: H-glen Construction	Construction of Brookside Taxi Holding Area The original scope covers professional services, technical and monitoring as this was to be done by the department. Contract Value = R 1 978 871.50 (Excl. VAT)	The original scope covers professional services, technical and monitoring as this was to be done by the department. Variation Order = R 698 750.85 (excl. VAT)	Due to the additional scope of works for the Construction of Brookside Holding Area.
3	Contract SCM 55 of 12/13 Professional Services Awarded on: <u>29/08/2013</u> Awarded to: Bright homes Construction/ H& H Civils JV	Construction of Athletic Track Stadium Phase 2 The original scope covers professional services, technical and monitoring as this was to be done by the department. Contract Value = R56 643190.00 (Excl. VAT)	The original scope covers professional services, technical and monitoring as this was to be done by the department. Variation Order = R 32 862 982.95 (excl. VAT)	Due to the additional scope of works at Msunduzi Athletic Track Stadium-Phase 2

<p>4 Contract SCM 22 of 14/15 Professional Services</p> <p>Awarded on: 14/11/2014</p> <p>Awarded to: P & L Litho services cc t/a Litho services</p>	<p>Supply, delivery, installation and commissioning of a single colour Lithographic printing machine with the numbering, perforating, chain delivery and Air suction feed operations</p>	<p>he original scope covers professional services, technical and monitoring as this was to be done by the department.</p> <p>Contract Value = R 255 000.00 (Excl. VAT)</p>	<p>The original scope covers professional services, technical and monitoring as this was to be done by the department.</p> <p>Variation Order = R 290 700.00 (excl. VAT)</p>	<p>Due to the need to supply the second Lithographic machine.</p>
<p>5 Contract Q194 of 14/15 Professional Services</p> <p>Awarded on: 23/04/2015</p> <p>Awarded to: MZA Building</p>	<p>Alterations to Ashburton Area Based Management Offices</p>	<p>The original scope covers professional services, technical and monitoring as this was to be done by the department.</p> <p>Contract Value = R 119 320.00 (Excl. VAT)</p>	<p>The original scope covers professional services, technical and monitoring as this was to be done by the department.</p> <p>Variation Order = R 34 713.00 (excl. VAT)</p>	<p>Due to additional works in order to complete the project successful.</p>
<p>6 Contract SCM 39 of 14/15 Professional Services</p> <p>Awarded on: 02/03/2015</p> <p>Awarded to: Ugesi Contractors</p>	<p>Upgrade of Berg Street Swimming Pool</p>	<p>The original scope covers professional services, technical and monitoring as this was to be done by the department.</p> <p>Contract Value = R 2 283 790.00 (Excl. VAT)</p>	<p>The original scope covers professional services, technical and monitoring as this was to be done by the department.</p> <p>Variation Order = R 3 184 120.74 (excl. VAT)</p>	<p>Due to additional mechanical works.</p>

Affected parties must submit representation not later than 30 August 2015 addressed to: Municipal Manager, City hall,
Commercial Road Pietermaritzburg. For Enquiries: Mr. M.A Nkosi, Telephone 033-392 2002;
email:mxolisi.nkosi@msunduzi.gov.za